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Progress Last Four Weeks

• Installed casework in Unit G 
North Pod

• Installed light fixtures in Unit G

• Began drywall and mudding in 
Unit G

• Erected steel for Unit G addition 
and Unit A addition

• Removed existing roof above 
the kitchen in Unit E

Unit E Kitchen Demo

Unit G Bathroom Wall Tile

Unit E Kitchen Demo

Unit GBathroom Wall Tile
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Next Four Weeks

• Begin trimming in Unit G, 
including windows

• Continue MEP rough-ins in  
Units L & K

• Complete roof on Units L & K

• Begin drywall in Unit F

• Pour footing in Unit E Kitchen

• Pour locker room benches in 
Unit A

Unit G Classroom

Unit G Classroom Unit Ventilator
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Progress Last Four Weeks

• Poured concrete on mechanical 
mezzanine deck in Unit B

• Began cold formed metal 
trusses in Unit C

• Began roof decking in Unit C

• Poured concrete in Unit B lower 
level (Mechanical Room, Media 
Center, Art Room)

• Continued exterior storm sewer 
around Unit A & C

Unit C Trusses

Unit C Decking

Unit C Trusses

Unit C Decking
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Next Four Weeks

• Complete roof truss 
installation

• Complete steel roof deck 
installation

• Begin roofing nail base

• Continue exterior insulation 
and face brick

• Begin interior wall layout

• Begin interior block walls

• Begin overhead 
mechanical systems

Mezzanine ready for concrete

Exterior Metal Stud Framing

Unit ATrusses

Unit ADecking
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Progress Last Four Weeks

• Began installing 
casework in Unit B Media 
Center

• Began painting Unit B 
Admin/Media Area

• Began Unit B canopy roof 
membrane and insulation

• Began prepping for hard 
tile in restrooms in Unit B

• Demoed storefront at 
Door 2 in Unit B Admin 
area

Unit B Admin Casework

Unit B Media Casework
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Next Four Weeks

• Continue installing casework 
in Unit C.1 classrooms

• Begin installing wall 
coverings in Unit C.1 
classrooms

• Begin resinous flooring in 
Unit B restrooms

• Continue Unit B canopy roof 
membrane and insulation

• Complete hard tile in Unit B 
restrooms

• Complete ceiling and light 
fixtures in Units B & CUnit C Classroom casework

Unit B Bathroom Tile
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